

ENGINEERING CHANGE NOTICE

Date: 02.01.16		ECN #: 415			
Project No.: D212-664	Created By: <i>CP</i>	Checked By: <i>CP</i>			
Project Name: 212 XTUBES	Approved By: <i>CP</i> (proj. manager)	Approved By: N/A (management if req'd)			
Description of Change: RECEIVED RC 1181 FOR D212-664					
Notification/Acceptance	Affected	Authorization			
QA	✓	REQUEST FROM MKTG.			
Production	✓				
Planning	✓				
Marketing	✓				
Engineering Actions	Yes	No	Responsible	To happen by:	Complete
Update Blue File (ELECTRONIC)	✓		CP	02.01.17	02.01.18 CP
Update Pink File (ENGR/MKTG)	✓		DS	02.01.17	02.01.18 <i>CP</i>
Update D-Part Master Binder		✓			
Update Grey Project Binder	✓		DS	02.01.17	02.01.18 <i>CP</i>
Update DEO Binder		✓			
Update Master Document List		✓			
Update Drawing Approval Record		✓			
Update Change Record Form		✓			
Move Electronic File		✓			
Notify TCA of Change		✓			
Notify FAA of Change		✓			
Update QSI 021		✓			
Update QSI 036		✓			
Scan	✓		JS	02.01.17	<i>CP</i>
Notes: Email to Barbados	✓		CP	02.01.17	02.01.18 CP
<p>- MKTG NEEDS TO ALERT GERMAN CUSTOMERS WHO REQUESTED THIS APPROVAL.</p> <p>- A COPY OF THIS STC WILL BE ADDED TO ALL KITS IN PROGRESS AND IN THE FUTURE</p>					